
vi 
 

ANALYSIS OF FACTORS INFLUENCING LABOR 

PRODUCTIVITY IN ROOFING WORKS OF BHINNEKA 

TUNGGAL IKA JUNIOR HIGH SCHOOL BUILDING 

CONSTRUCTION, PURWOSARI PASURUAN. 

MUHAMMAD ALI AKBAR 

Civil Engineering Study Program, University of Yudharta 

Pasuruan 

Abstract 

In the field of construction services, the success of 
implementing a development project depends on the high level of 

worker productivity. One method to gauge worker productivity is 

through the evaluation of work efficiency, which can be measured 

using the Labour Utilization Rate (LUR) indicator. Several factors 
influence the level of worker productivity in this context, including 

environmental and workplace conditions, individual skill levels, 

age, appropriate wage rates, work experience history, motivation, 
planning and coordination, employment contract types, and overall 

project management. All these elements play a significant role in 

determining productivity levels within the construction project 

scope. 

This study aims to identify the level of labor productivity 

and analyze influencing factors, including field conditions, 

weather, experience, age, compensation, skills, and worker well-
being. The study was conducted at the construction site of the SMP 

Bhinneka Tunggal Ika building in Purwosari Pasuruan. The 

research approach includes performance observations of 20 
workers and their participation in completing questionnaires. The 

observation of productivity levels (LUR) was carried out over a 6-

day period for each worker. The collected data, encompassing both 

productivity records and questionnaire responses, were then 
analyzed using computer software aided by SPSS (Statistical 

Package for Social Science) version 23. 
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The results of data analysis revealed that the average labor 

productivity level (LUR) of workers during the roof construction 

phase of the SMP Bhinneka Tunggal Ika building project in 
Purwosari Pasuruan reached 78%. This indicates that their 

productivity is considered satisfactory, exceeding the 50% 

benchmark. Nonetheless, after analyzing the predefined variables, 
it turned out that there wasn't significant significance, with a value 

of 0.079 > 0.05 (the expected significance level). This suggests that 

these variables do not hold significant influence on productivity 
levels. However, it was discovered that worker health emerged as 

a dominant factor, with a beta value of 0.644. 

Keywords: construction, productivity, LUR (Labor Utilization 

Rate). 
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 ABSTRAK  

Dalam bidang jasa konstruksi, kesuksesan pelaksanaan 

suatu proyek pembangunan bergantung pada tingkat produktivitas 
yang tinggi dari para pekerja. Salah satu metode untuk mengukur 

produktivitas pekerja adalah melalui evaluasi efisiensi kerja, yang 

dapat diukur menggunakan indikator LUR (Labour Utilization 

Rate). Terdapat sejumlah faktor yang memengaruhi tingkat 
produktivitas pekerja dalam konteks ini, termasuk kondisi 

lingkungan dan fasilitas kerja, tingkat keahlian individu, usia, 

tingkat upah yang sesuai, sejarah pengalaman kerja, motivasi, 
perencanaan dan koordinasi, jenis kontrak kerja, serta manajemen 

proyek secara keseluruhan. Semua elemen ini berperan signifikan 

dalam menetapkan tingkat produktivitas dalam lingkup proyek 

konstruksi. 

Penelitian ini bertujuan untuk mengidentifikasi level 

produktivitas tenaga kerja dan menganalisis faktor-faktor yang 

mempengaruhinya, termasuk kondisi lapangan, cuaca, 
pengalaman, usia, kompensasi, keterampilan, dan kesejahteraan 

pekerja. Penelitian ini dilaksanakan di lokasi proyek pembangunan 

gedung SMP Bhinneka Tunggal Ika di Purwosari Pasuruan. 
Pendekatan penelitian ini mencakup observasi terhadap kinerja 20 

pekerja serta pengisian kuesioner oleh mereka. Pengamatan 

terhadap tingkat produktivitas (LUR) dilakukan selama 6 hari 

untuk setiap pekerja. Data yang terkumpul, termasuk data 
produktivitas dan hasil kuesioner, kemudian dianalisis 

menggunakan perangkat lunak komputer dengan bantuan program 

SPSS (Statistical Package for Social Science) versi 23. 
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Hasil analisis data mengungkap bahwa rata-rata tingkat 

produktivitas (LUR) pekerja pada tahapan konstruksi atap gedung 

SMP Bhinneka Tunggal Ika di Purwosari Pasuruan mencapai 78%. 
Hal ini menandakan bahwa produktivitas mereka berada pada 

tingkat yang memadai, karena melebihi angka 50%. Meskipun 

begitu, setelah menganalisis variabel-variabel yang telah 
ditetapkan, ternyata tidak terdapat signifikansi yang cukup, dengan 

nilai sebesar 0,079 > 0,05 (nilai signifikansi yang diharapkan). Ini 

mengindikasikan bahwa variabel-variabel tersebut tidak memiliki 
dampak yang signifikan terhadap tingkat produktivitas. Namun, 

ditemukan bahwa faktor kesehatan pekerja memiliki pengaruh 

yang dominan, dengan nilai beta sebesar 0,644. 

Kata kunci: konstruksi, produktivitas, LUR 
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